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ESTIMATE RUN 07/24/2008

ESTIMATE SUMMARY 15:03:00

CONTID: C16773         ESTIMATE NO: 0001 PROG 2005

PCN: 16773-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S.H. 90 - M.P. 10.6 TO M.P. 11.0 PERCENT TIME:

PROJECT NO: C 090A-002                    

S.H. 90 - M.P. 10.6 TO M.P. 11.0

NAME OF ROAD: SH 90

PROJECT COUNTIES: MONTROSE, REGION 5

CONTRACTOR:

KB CONSTRUCTION, INC. PAY PERIOD ENDING 07/23/2008 DATE TIME STARTED 06/17/2008

P.O. BOX 870 DATE LET 05/22/2008 DATE WORK BEGAN 06/30/2008

 DATE AWARDED 05/30/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/17/2008 DATE ACCEPTED

ELIZABETH CO 80107     303/472-6299 DATE NOTICE TO PROCEED 06/17/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 582,031.03 PARTICIPATING $ $ 850.00

AWARD PROJECT AMT: 380,168.94 NON-PARTICIPATING 238,600.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,702.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.00

TIME ALLOW:

ORIG TIME ALLOW:

25 WORK DAYS

WORK DAYS25

41.14%

342,580.83

239,450.20

239,450.20

233,747.67

$

$

$

$

850.00

238,600.20

239,450.20

0.00

239,450.20

-5,702.53

0.00

233,747.67

0.00

AMOUNT DUE 233,747.67 233,747.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 233,747.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

2.0
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PCN: 16773-BID    ESTIMATE RUN 07/24/2008

PROJECT: C 090A-002                    ESTIMATE NO: 0001 15:03:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,754.000 0.000

CY  3,156.000 76,122.72

24.12000 3,156.000 76,122.72

203-00010  
 

0010 PROOF ROLLING 12.000 0.000

HOUR 0.000 0.00

65.00000 0.000 0.00

203-01100  
 

0015 ROLLING 15.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01140  
 

0020 BLADING 10.000 0.000

HOUR 0.000 0.00

145.00000 0.000 0.00

203-01500  
 

0025 COMBINATION LOADER 10.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01594  
 

0030 EROSION LOG (18 INCH) 409.000 0.000

LF  409.000 3,218.83

7.87000 409.000 3,218.83

208-00003  
 

0035 SILT FENCE 4,500.000 0.000

LF  4,365.000 4,583.25

1.05000 4,365.000 4,583.25

208-00020  
 

0040 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

208-00100  
 

0045 EROSION CONTROL SUPERVISOR 56.000 0.000

HOUR 12.000 960.00

80.00000 12.000 960.00

208-00205  
 

0050 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 2,816.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

209-00600  
 

0055 SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

920.00000 0.000 0.00

212-00006  
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PCN: 16773-BID    ESTIMATE RUN 07/24/2008

PROJECT: C 090A-002                    ESTIMATE NO: 0001 15:03:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SOIL CONDITIONING 1.000 0.000

ACRE 0.000 0.00

862.50000 0.000 0.00

212-00032  
 

0065 MULCHING (WEED FREE STRAW) 1.000 0.000

ACRE 0.000 0.00

1,380.00000 0.000 0.00

213-00004  
 

0070 MULCH TACKIFIER 200.000 0.000

LB  0.000 0.00

2.30000 0.000 0.00

213-00061  
 

0075 AGGREGATE BASE COURSE (CLASS 2) 4,214.000 0.000

TON 3,194.920 70,543.83

22.08000 3,194.920 70,543.83

304-02000  
 

0080 AGGREGATE BASE COURSE (CLASS 6) 1,124.000 0.000

TON 0.000 0.00

27.15000 0.000 0.00

304-06000  
 

0085 GEOGRID REINFORCEMENT 11,264.000 0.000

SY  4,732.000 19,685.12

4.16000 4,732.000 19,685.12

506-01020  
 

0090 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.500 3,000.00

6,000.00000 0.500 3,000.00

625-00000  
 

0095 MOBILIZATION 1.000 0.000

L S 0.713 33,332.75

46,750.00000 0.713 33,332.75

626-00000  
 

0100 FLAGGING 500.000 0.000

HOUR 250.500 6,139.76

24.51000 250.500 6,139.76

630-00000  
 

0105 TRAFFIC CONTROL INSPECTION 10.000 0.000

DAY 4.000 600.00

150.00000 4.000 600.00

630-00007  
 

0110 TRAFFIC CONTROL MANAGEMENT 25.000 0.000

DAY 12.000 5,400.00

450.00000 12.000 5,400.00

630-00012  
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PCN: 16773-BID    ESTIMATE RUN 07/24/2008

PROJECT: C 090A-002                    ESTIMATE NO: 0001 15:03:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 0.000

EACH 4.000 200.00

50.00000 4.000 200.00

630-80341  
 

0120 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 0.000

EACH 12.000 660.00

55.00000 12.000 660.00

630-80342  
 

0125 VERTICAL PANEL 50.000 0.000

EACH 25.000 1,043.25

41.73000 25.000 1,043.25

630-80350  
 

0130 DRUM CHANNELIZING DEVICE 110.000 0.000

EACH 38.500 1,155.00

30.00000 38.500 1,155.00

630-80360  
 

0135 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 5.000 265.25

53.05000 5.000 265.25

630-80363  
 

0140 TRAFFIC CONE 100.000 0.000

EACH 30.500 251.63

8.25000 30.500 251.63

630-80380  
 

0145 TRAFFIC SIGNAL (TEMPORARY)(STATE FURNISHED) 2.000 0.000

EACH 1.000 1,500.00

1,500.00000 1.000 1,500.00

630-86820  
 

0150 F/A ANTICIPATED CMO 163,011.070 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0155 F/A MINOR CONTRACT REVISIONS 21,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0160 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0165 F/A FUEL COST ADJUSTMENT 1,500.000 0.000

F A 958.620 958.62

1.00000 958.620 958.62

700-70016  
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PCN: 16773-BID    ESTIMATE RUN 07/24/2008

PROJECT: C 090A-002                    ESTIMATE NO: 0001 15:03:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0175 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0180 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0190 ADDED ITEM (LUMP SUM)/ TENSAR BX 1200 0.420 0.000

L S 0.420 3,537.51

8,422.65000 0.420 3,537.51

900-00014  
 

0195 ADDED ITEM (SQUARE YARD)/ CLASS A SEPARATOR NW 80 1,893.000 0.000

SY  1,893.000 2,915.22

1.54000 1,893.000 2,915.22

900-00022  
 

0200 ADDED ITEM (LUMP SUM)/ ADDITIONAL BONDING 1.000 0.000

L S 1.000 2,527.46

2,527.46000 1.000 2,527.46

900-00014  
 

CAT 0200 $238,600.20 238,600.20CURRENT AMT 581,181.03 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0185 SANITARY FACILITY 1.000 0.000

EACH 1.000 850.00

850.00000 1.000 850.00

620-00020  
 

CAT 0400 $850.00 850.00CURRENT AMT 850.00 $$

PROJECT TOTAL 239,450.20 $ 239,450.20CURRENT AMT 582,031.03 $$


